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Date: Wednesday, November 26, 2008
From: Jeffrey Kimble, OSC

To: Linda Nachowicz, U.S. EPA Jason El-Zein, US EPA
David Chung, US EPA Mick Hans, U.S. EPA
Afif Marouf, U.S. EPA John Maritote, U.S. EPA
W. Messenger, U.S. EPA Patricia Thornton, MDEQ
G. Narsete, U.S. EPA Ray Scott, Environmental Affairs
Mark Johnson, ATSDR Mark Durno, U.S. EPA
Ruth Woodfork, US EPA Mike Chezik, DOI

Richard Wagner, US EPA

Subject: Continuation of Removal Activities
Carter Color Coat Site
6051 Hastings Street, Detroit, MI
Latitude: 42.3694
Longitude: -83.06

POLREP No.: 7 Site #: B5LC

Reporting November 17 to November 26, D.O. #:

Period: 2008 D

] Response

Start Date: 9/17/2008 Authority: CERCLA

Mob Date: 9/17/2008 Response Type: Time-Critical

Completion NPL Status: Non NPL

Date:

CERCLIS ID #: Incident Removal
Category: Action

RCRIS ID #: Contract #

Site Description

The Carter Color Coat site is located at 6051 Hastings Street in Detroit, Michigan at 42°
22.184' north latitude and 83° 03.598' west longitude. A large six-story concrete and steel
frame building covers approximately one-half of the property. The other half of the property
was primarily used for parking. The property is fenced, but not secure. The site is located in
a mixed residential and industrial neighborhood with residential properties located
approximately one-half mile to the southwest of the site. The site is bordered by Hastings
Street to the northeast, Harper Street to the southeast, St. Antoine Street to the southwest, and
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides.



See Polrep 1 for background info.

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assessment, there has
been continuous activity at the site including: theft of metal from the site (including the site
fence), asbestos contamination on facility floors from the metal stealing, and unknown
persons actually building structures inside the building with the PCB-contaminated wood
blocks.

Current Activities

On Monday, November 17, 2008, EPA contractors removed wood block that had fallen into
the trenches located on the first floor of the building and completed moving debris in the
parking area to the debris stockpile area, scraped the gross dry solids on the first floor of the
building, and removed sludge from the last two ASTs.

On Tuesday, November 18, 2008, EPA contractors stabilized acid solids found in a metal vat
on site. EPA contractors also removed debris from the first floor of the building and the
truck ramp area. Six drum carcasses with small amounts of unknown contents were found
and removed from the truck ramp area.

On Wednesday, November 19, 2008, EPA contractors continued to stabilize the acid solids
and removed debris from the first floor of the building and the truck ramp area. An estimated
20,000 gallon sump was found at the bottom of the truck ramp filled with an unknown
brightly colored liquid.

On Thursday, November 20, 2008, EPA contractors completed removing debris from the first
floor of the building and the truck ramp area. EPA contractors also collected disposal
samples, two liquid waste, one from the truck ramp sump and one from the liquids from the
ASTs, and one solid waste sample.

On Friday, November 21, 2008, EPA contractors moved debris throughout the parking area
into the debris stockpile and continued sweeping the remaining dry solids on the fifth floor of

the building.

On Monday, November 24, 2008, EPA contractors continued sweeping the remaining dry
solids on the fifth floor of the building.

On Tuesday, November 25, 2008, EPA contractors continued sweeping the remaining dry
solids on the fifth floor of the building.

On Wednesday, November 26, 2008, EPA contractors prepared the solid waste on site for
disposal, continued sweeping the remaining dry solids on the fifth floor of the building and
prepared the site for temporary demobilization.

U.S. EPA and its contractors demobilized from the site on November 26th, 2008, to await
analytical results and set up the remaining disposal approvals. All personnel will re-mobilize



to the Site on December 8, 2008, to complete the final solids removal and complete disposal

Aactivities. _

Planned Removal Actions

-Continue transportation and disposal of PCB-contaminated wood block flooring.
-Continue gross removal of all accessible remaining dry solids on all floors of the building.

e Dispose of additional waste streams.

Next Steps

-Disposal of PCB capacitors and ballasts.

-Disposal of AST contents.

-Disposal of estimated 20,000 gallons of unknown liquid in the sump found in truck ramp

arca.

Key Issues

Heavy rains at the site have continued to hamper the removal of remaining low-level PCBs
dusts/solids from the facility floors due to leaks in roof and pooling of water. EPA will
continue to remove the material as is feasable. Any remaining non-TSCA solids which are
not feasible to be removed will be documented as well as the rest of the non-hazardous debris

piles on site which EPA is not removing.

Estimated Costs *

Total To %
Budgeted Date Remaining | Remaining
Extramural Costs
ERRS - Cleanup Contractor $500,000.00| $401,712.00| $98,288.00 19.66%
RST/START $81,500.00| $66,800.00| $14,700.00 18.04%
i[Intramural Costs
USEPA - Direct (Region, HQ) $34,000.00| $21,700.00( $12,300.00|  36.18%
USEPA - InDirect $48,000.00 $29,500.00| $18,500.00|  38.54%
$663,500.00| $519,712.00| $143,788.00/  21.67%

Total Site Costs

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on




may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

www.epaosc.net/cartercolorcoat
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